



# Project Accomplishment Report on Consulting Services for “Communication Consultant” DIMAPPP (3rd Revised) [Contract Package # BPPA/S-04B]



*Submitted to:*

**Bangladesh Public Procurement Authority (BPPA)**  
Implementation Monitoring and Evaluation Division (IMED)  
Ministry of Planning  
Government of the People's Republic of Bangladesh



*Submitted by:*

**Bangladesh Center for Communication Programs**  
House 8, Road 3, Block-A, Section-11, Mirpur, Dhaka 1216  
Tel: (880-2) 48036420-23, Fax: (880-2) 58055262  
Email: [info@bangladesh-ccp.org](mailto:info@bangladesh-ccp.org), Website: [www.bangladesh-ccp.org](http://www.bangladesh-ccp.org)

**Project Accomplishment Report**  
**Consulting Services for “Communication Consultant”**  
**DIMAPPP (3<sup>rd</sup> Revised)**

**Table of Contents**

| <b>Topic</b>   | <b>Page #</b> |
|--|---------------|
| 1. Introduction.....                                     | 1             |
| 2. Project Overview .....                                | 1             |
| 3. Implementation Approach .....                         | 2             |
| 4. Key Activities Performed .....                        | 3             |
| i) Campaign for Community Engagement .....               | 3             |
| ii) Capacity Building of Stakeholders .....              | 4             |
| iii) Reform of PPR, 2008 and Enactment of PPR, 2025..... | 5             |
| iv) Media Engagement .....                               | 8             |
| v) Documentation.....                                    | 9             |
| 5. Major Outcomes.....                                   | 10            |
| 6. Status of Deliverables .....                          | 12            |
| 7. Conclusion & Way Forward .....                        | 18            |

**Annex:**

Annex A: Communication Plan

Annex B: Media Coverage

Annex C: e-Newsletters

## **ABBREVIATIONS AND ACRONYMS**

|         |   |
|---------|---|
| BCCP    | Bangladesh Center for Communication Programs                        |
| BPPA    | Bangladesh Public Procurement Authority                             |
| CE      | Citizen Engagement  |
| CEO     | Chief Executive Officer   |
| CPTU    | Central Procurement Technical Unit                                  |
| DIMAPPP | Digitizing Implementation Monitoring and Public Procurement Project |
| e-CMS   | Electronic Contract Management System                               |
| e-GP    | Electronic Government Procurement                                   |
| GOB/GoB | Government of Bangladesh  |
| IMED    | Implementation Monitoring and Evaluation Division                   |
| MoP     | Ministry of Planning  |
| PE      | Procuring Entity  |
| PSA     | Public Service Announcement   |
| PSO     | Public Sector Organizations   |
| RTAPP   | Revised Technical Assistance Project Proposal                       |
| SDG     | Sustainable Development Goal  |
| SPP     | Sustainable Public Procurement                                      |
| SPSO    | Selected Public Sector Organizations                                |

## **Project Accomplishment Report Consulting Services for “Communication Consultant” Digitizing Implementation Monitoring and Public Procurement Project (DIMAPPP) (3<sup>rd</sup> Revised)**



### **1. Introduction:**

The Bangladesh Public Procurement Authority (BPPA) – a dynamic authority established in 2023 with an expanded mandate for overseeing the overall public procurement, has been making bold footsteps in bringing effective reforms in the procurement law and rules, side by side taking newer initiatives to make the system smarter to keep pace with the ever-changing global trends and technological updates.

Evolving from the former Central Procurement Technical Unit (CPTU), BPPA has placed strong emphasis on making public procurement sustainable. To this end, it has already formulated the Sustainable Public Procurement (SPP) Policy and Guidelines, designed to support Bangladesh’s commitment to achieving the United Nations Sustainable Development Goals (SDGs) by 2030, and also reformed and formulated public procurement rules -2025.

Recognizing that such transformations require robust communication strategies to raise awareness, foster stakeholder engagement, and accelerate capacities in both e-GP and SPP, BPPA has prioritized extensive communication initiatives under the Digitizing Implementation Monitoring and Public Procurement Project (DIMAPPP) – 3<sup>rd</sup> Revised.

Bangladesh Center for Communication Programs (BCCP) has been assigned as a consulting firm in March to December 2025. During this period, BCCP developed a Strategic Communication Plan, conducted various activities to strengthen communication efforts and capacity-building initiatives among diverse stakeholders, thereby assisting BPPA in advancing the adoption of sustainable public procurement and reinforcing the use of the electronic government procurement (e-GP) system. During this phase, the amendment of the Public Procurement Rules (PPR) 2008 and introduction of the newly enacted Public Procurement Rules, 2025 by BPPA was also initiated. Hence, BCCP provided all round support in promoting the amendment as well as the new rules of public procurement across national and local level.



### **2. Project Overview:**

In early 2017, the Government initiated the World Bank-financed “Digitizing Implementation Monitoring and Public Procurement Project (DIMAPPP)” with the objective of strengthening public procurement performance and enhancing institutional capacity for implementation monitoring of development programs and projects. World Bank financing for the project concluded on 31 December 2023.

Following the closure of World Bank financing, the project was extended through two additional phases up to 31 December 2025 under the “Revised Technical Assistance Project Proposal (RTAPP)”, with financing provided by the Government. BCCP, having previously supported DIMAPPP through communication and advocacy, has been assigned as a “Consulting Firm” to lead these efforts. BCCP’s role is vital here as it has expanded communication and capacity-building efforts among stakeholders, aiming at supporting BPPA in promoting its objectives and goals.



### 3. Implementation Approach:

As the project primarily focused on raising awareness among stakeholders regarding the transition of the Bangladesh Public Procurement Authority (BPPA), its role in shaping modern procurement standards, strengthening stakeholder engagement, amending the existing Public Procurement Rules (PPR), and enacting revised PPR provisions, as well as promoting these reforms across diverse public procurement practices, BCCP developed a comprehensive communication plan. The plan was implemented through a series of well-structured and coordinated activities, guided by the Strategic Communication Process, to ensure effective engagement with key stakeholders and to achieve the objectives defined under this consulting assignment.

*Please find the detailed communication plan in Annex A.*

The communication interventions were divided into four (04) key domains of Strategic and Behavioral Change Communication (SBCC) activities, as outlined below:



#### The Scope of Work Includes:

- Multi-media Campaigns to raise visibility and adoption of BPPA initiatives.
- Stakeholder Engagement through experience sharing to encourage operational excellence.
- Capacity Building for Women Tenderers to enhance their active participation in public procurement.
- Sensitization of Media and Citizen to create a supportive environment for procurement reforms.
- Knowledge Management to document and disseminate insights, experiences, and innovations.


Branding and promotion of BPPA through social media campaigns and advocacy with various stakeholders have been prioritized in this phase, as Sustainable Public Procurement is a relatively new concept to many. Additionally, the amendment of PPR, 2008, and the enactment of the new PPR, 2025, require focus to become a familiar topic. For this purpose, BCCP made additional efforts to bring effective coordination among the relevant stakeholders to achieve the above-mentioned objectives.



## 4. Key Activities Performed:


### a. Campaign for Community Engagement:

- i) A dynamic **strategic communication plan** was developed to conduct the planned activities, followed by an inception meeting. The plan was revised and finalized as per BPPA's approval.
- ii) All relevant **communication materials**, such as: Folder with information, Notebook, a set of Factsheets, Brochure, etc., have been reviewed, revised, and printed for distribution among the stakeholders during workshops / meetings / programs. (A total of 2000 sets were printed).
- iii) A **video documentary** was developed for BPPA to promote e-GP as a complete online system. This documentary was displayed in **35** workshops and orientation programs with stakeholders at the local and national levels. Please visit the link to the video documentary: <https://tinyurl.com/2adbnrhx>



Additionally, three TVCs developed in previous phases on the following topics: Formation of BPPA, Success of e-GP, and Women Tenderers in e-GP were also used during this project phase. These were also shared during workshops and on the official Facebook page of BPPA and watched by considerable numbers of stakeholders.

- iv) A **thematic Jingle** “উন্নয়নে টেকসই ক্রয় - বিপিপিএ-এর প্রত্যয়” has been developed for BPPA to connect the audience with the campaign theme across various events. The jingle was used during promotion in electronic media and in stakeholder engagement workshops. Please visit the link to the jingle: <https://tinyurl.com/bdfxvje2>
- v) One 60-second **audio advertisement on e-GP** was developed for broadcasting. The advertisement was broadcast on two FM Radio channels (Radio Today and Radio Bhumi) from August 2025, accompanied by an endorsement from a radio jockey. **Around 14,53,125 people** were reached during the month-long campaign across the two channels.



Please visit the link to listen to the audio advertisement: <https://tinyurl.com/39n7npty>

- vi) A total of 10 **TV Scrolling Messages** were developed and disseminated (as per the approved schedule of BPPA) on 2 national TV Channels (Jamuna TV and ATN News).



The airing continued for 60 days ( 20 July-20 September 2025), scrolled 10 times per hour, and each was approximately viewed by 2900 times within this period.

*Please find the list of scrolling messages in Annex A.*

- vii) BCCP developed 5 **public service announcements (PSAs)** in consultation with BPPA, which have been uploaded to the social media platform of BPPA. Besides, a number of PSAs developed in the previous phase were also posted and viewed by the stakeholders. More than **10,36,765** people were reached with the messages disseminated through PSAs. Please visit the following link to see the developed PSAs: <https://tinyurl.com/bdzdnwj7>



- viii) A **Café Table Book** containing several success stories of different stakeholders (including procuring entities, tenderers, and business community) earned through e-GP has been developed and 1000 copies distributed for Selected Public Sector Organizations (SPSOs), and relevant stakeholders for advocacy.

## b. Capacity Building of Stakeholders through Engagement:

- i) A total of 12 **interactive workshops** were conducted to exchange experiences and views of the key stakeholders for smooth and full utilization of e-GP across all sectors at the district level, and to gather their insights about the reform of PPR 2008 and identify issues/rules required modification or amendment. A total of **812** relevant stakeholders from procuring entities, tenderers, banks, and media, along with the officials from respective DC offices, attended these workshops. The detailed workshop reports have been shared with BPPA.



- ii) Emphasizing women's empowerment and their inclusion in public procurement, **two workshops for women** tenderers and entrepreneurs were organized during this project phase. The first one was organized in the Dhaka district, and the other one was held in Khulna district. A total of **60 women tenderers** and entrepreneurs attended these workshops.

These workshops specifically addressed the challenges faced by women tenderers and discussed how the reforms of PPR 2008 would support them in the smooth and effective execution of their work. Comprehensive reports detailing the proceedings and outcomes of the workshops were duly submitted to BPPA.



*A photo from the Workshop with Women Tenderers and Entrepreneurs held at Khulna district*

- iii) Four (04) **sensitization and experience sharing meetings** on e-GP and Public Procurement were organized at four upazila. Around **143 participants** from procuring entities, tenderers, and other government officials attended these programs. These meetings helped in gathering local-level experiences and recommendations to enhance the effectiveness of public procurement outcomes. The reports of the sensitization and experience-sharing meetings have been shared with BPPA.
- iv) Four (04) **orientation programs** on public procurement and e-GP were organized for the upazila level stakeholders to inform them about BPPA and its activities, increase accurate knowledge about e-GP, facilitate it's use, and bring about changes in the mindset and behavior of the key stakeholders. Around **127 participants** from procuring entities, tenderers, and other government officials attended these programs. Additionally, hands-on training to the participants through e-GP demonstration to make tendering process smooth and successful by using the e-GP system were also provided during these programs by the resource persons. Reports of the orientation programs have been shared with BPPA.
- v) A total of eight (08) **display board on e-GP and Helpdesk Information** was installed at UNO Office premises following the upazila level sensitization and orientation programs. The purpose was to promote e-GP as well as BPPA's HelpDesk services to make public procurement familiar, easier and hassle-free. This board works as a source of ready reference for the tenderers as well as the concerned citizens.



### c. Reform of Public Procurement Rules and Enactment of New PPR, 2025:

- i) One workshop was arranged with the audit and accounts officials on the topic of delegation of financial power and PPR, 2008. A total of 31 officials attended the



workshop. The purpose was to share issues related to audit findings in public procurement that required a clear understanding and clarification, aligning with compliance of procurement rules and procedures. The report was shared with BPPA following the workshop completion.

- ii) Three workshops were conducted with the Technical Working Group (TWG) members at Gazipur and Dhaka. The first workshop was for the amendment of PPR, 2008, held at Gazipur district; the second was on sharing the draft proposed PPR, 2025; and the last one on the implementation plan/strategy of PPR, 2025.



Reports of the workshops with TWG have been shared with BPPA.



- iii) During this reporting period, BPPA also conducted nine (9) consultation workshops with the representatives of Selected Public Sector Organizations (SPSOs), National Trainers, Ministry-level officials, and IMED officials. The purpose of these workshops was to engage participants and solicit their valuable feedback and recommendations, in order to ensure that the prioritization of rules for amendment and the enactment of PPR 2025 would be appropriate, timely, and responsive to practical needs. A total of 386 officials joined these workshops, along with officials of BPPA. All the reports of these consultation workshops have been sent to BPPA.



### ***Highlights of the Key Components of PPR 2025***



- \* Rewriting the principles of public procurement.
- \* Inclusion of Four types of procurement (which are: Goods, Works, Physical Services, Intellectual and Professional Services) instead of three types.
- \* Categorizing of economic operators (which are: Supplier, Contractor, Service provider, and Consultant).
- \* Inclusion of provisions to encourage the participation of women-owned enterprises (WoEs) in public procurement.
- \* Inclusion of Sustainable Public Procurement (SPP) Rules.

- \* Mandatory implementation of price adjustment-related provisions.
- \* Imposing the obligation to prepare a procurement plan through the e-GP.
- \* Procurement rules when the BPPA Standard Document is unavailable.
- \* Revision of rules for Variation, Performance Security, and Retention Money.
- \* Application of the limited tendering method (LTM).
- \* Clarification of contract cancellation process.
- \* Reverse Auction and Direct Procurement Method.
- \* Debarment review committee.
- \* Identify and evaluate significantly low-priced tenders, etc.



#### d. Media Engagement:

- i) BCCP designed two advertisements; each of those was published 9 times (a total of 18) in 11 national newspapers. These were on “e-GP is Mandatory for Public Procurement” and “PPR 2025 is now enacted.”. The publication was done in two phases from 20 July to 30 July, 2025, and from 10 October to 18 October, 2025. These advertisements reached approximately **2,479,860** audiences.



- ii) Additionally, BCCP engaged print media journalists to publish articles about the functions of BPPA and the achievements of e-GP and provided support with data and information to draft three articles based on this theme. These articles were published in The Dhaka Tribune and The Nayadiganta approximately reached **321,500** audiences.

BCCP also worked with the electronic media to air brief news clips on BPPA and its role in e-GP as well as the importance of new PPR 2025 for transparency and accountability of public procurement.

Please visit the following link to see a sample of the TV News Cast:  
<https://tinyurl.com/5ybskvbc>

- iii) BCCP also helped publish the news of the meeting, workshops, and orientation programs (which were organized and facilitated by BCCP). A total of **109 news** was published in national and local dailies and online media that reached a huge number of people. The news coverage collectively reached approximately **25,794,420** audience, including viewership from BTv.


*Please see Annex B to have a glance of the media coverage under the project.*

- iv) A workshop was organized solely for the journalists and media personnel to inform them regarding the activities of BPPA for the amendment as well as the new PPR, 2025. Around 55 journalists from electronic and print media attended this workshop. The report was submitted to BPPA following the workshop conduction.

**e. Documentation:**

Documentation is an essential component of a project as it helps one to stay updated about the current status, progress, drawbacks, and necessary actions to take for a smooth implementation of the project's activities. As the communication consultant of BPPA, BCCP provided necessary support in the documentation process, as follows:

- i) BCCP provided support to BPPA for carrying out media tracking, and clipping of the articles, media reporting, or news on public procurement and other media-related activities of BPPA.
- ii) BCCP provided need-based support in the management and maintenance of BPPA Digital Archive. During this project period, a total of 1,117 data (that includes 511 photos, 111 events, 369 e-GP & BPPA related news clippings and 126 documents & reports) has been uploaded in BPPA archive.



- iii) BCCP gathered news and reports of different programs and events of BPPA held from March to December 2025 and shared with BPPA for documentation.
- iv) Three bilingual newsletters of BPPA were published during this tenure. BCCP provided all necessary support to the development and publication of the newsletters.

*Please see Annex C to see a sample newsletter.*

- v) BCCP also provided necessary support to BPPA to prepare and publish the Annual Report (July 2024 – June 2025). BCCP worked in consultation with BPPA – prepared the outline of the Annual Report, compiled and analyzed the documents and reports, drafting the contents, and illustrated the report. This is first ever annual report of BPPA.



## 5. Major Outcomes:

The brief of the key achievements during this reporting period is mentioned below for a quick glimpse:



- ✓ **Capacity Building:** A total of 554 government officials from different ministries and departments were capacitated through the workshops at central, district and upazila level, helping them enhance their understanding in public procurement practices.
- ✓ **Stakeholders' Engagement:** Total 1660 participants (including PEs, Tenderers, Bankers and Journalists) were engaged through the workshops/orientations/meetings at central, district and upazila level.
- ✓ **Common Queries/Concerns Shared:** There were a few concerns/queries asked by the stakeholders of e-GP in the open discussion session. All the relevant queries were documented in the reports and shared with BPPA for review and appropriate measures.

### *A Snapshot of Commonly Raised Queries and Concerns*


- 1) What does the term “**significantly low price**” mean in the tender evaluation process? Does quoting a very low price lead to automatic disqualification?
  - 2) When a tender is rejected by the Review Panel, can the **specific reasons for disqualification** be communicated to the bidder for future improvement?
  - 3) Are contractors permitted to **subcontract the awarded work**?
  - 4) If the Procuring Entity **delays handing over the worksite**, how is the **contract duration adjusted** to account for the delay?
  - 5) How are **new or less-experienced tenderers** encouraged to participate, given that higher marks are usually awarded to organizations with extensive prior experience?
  - 6) What mechanisms are in place to ensure **timely payment of bills** to tenderers after completion of work?
  - 7) Since piloting of **e-CMS** has already been completed, when will it be **rolled out for wider implementation**?
  - 8) If **VAT or tax rates increase after contract award**, how does the Procuring Entity **adjust the contract price**?
  - 9) What measures are taken to ensure that tender awards are based on **both price and quality**, rather than on the lowest bid alone?
  - 10) Why do many Procuring Entities prefer **LTM** over **OTM** for small-value tenders, thereby restricting wider participation?
- ✓ **Participants Feedback and Recommendations:** Several feedback and recommendations for improving the overall procurement practices of the country were received from the participants in the open discussion session of the awareness programs. Those were also documented and shared with BPPA for further consideration.



- ✓ **Media Coverage:** BCCP put sincere effort in media outreach. Therefore, the coverage on different national and local dailies, online news portals, and TV channels reached a new dimension.



- ✓ **Informing about the Amendments of PPR, 2008:** As the Public Procurement Rules (PPR) 2008, has been reformed, the users as well as the stakeholders of the e-GP system were informed regarding the issue. Their recommendations and suggestions were also received and shared with BPPA for making the reform activities more impactful.
- ✓ **Enactment of PPR, 2025:** As the PPR, 2008 has been amended, and PPR, 2025 were enacted, the users as well as the stakeholders of the e-GP system were informed regarding the issue. Their recommendations and suggestions were also considered while the new rules for procurement were finalized.



## 6. Status of Deliverables:

| SL # | Description of Activities   | Deliverables       | Status/Timeline   |
|------|---|--------------------|---|
| 1.   | <b>Inception with Communication Plan</b>                                      |                    |   |
| 1.1  | Inception Meeting & Consultation with BPPA                                    | Meeting Reports    | The Inception meeting was held on 12 March 2025, and a Report was submitted with a detailed Workplan and a specific Timeline.   |
| 1.2  | Development of a Communication Plan with Implementation Strategies            | Communication Plan | A communication plan was developed and shared with BPPA.  |
| 2.   | <b>“উন্নয়নে টেকসই ক্রয়” Campaign to Promote BPPA</b>                        |                    |   |
| 2.1  | Create a <b>jingle</b> with the theme of the campaign “উন্নয়নে টেকসই ক্রয়”. | 1 jingle on BPPA   | The jingle was :<br><ul style="list-style-type: none"> <li>- aired on FM radio channels- Dhaka FM and Radio Bhumi for 60 days.</li> <li>- added with the video documentaries.</li> <li>- posted on various social media platforms.</li> </ul> |

| SL # | Description of Activities  | Deliverables  | Status/Timeline  |
|------|--|---|--|
| 2.2  | Develop a <b>Video Documentary and Reels</b> .   | 1 video documentary   | 1 Video documentary was developed.<br>- The video documentary was posted on various social media platforms.<br>- It was also projected at different workshops, training sessions, meetings, and events organized by BPPA.                                      |
| 2.3  | Develop <b>Audio Advertisements</b> for dissemination through different channels – such as <b>FM radio</b> , and audio speakers etc. | 1 Audio Advertisement   | The audio advertisement aired on FM channels Dhaka FM and Radio Bhumi for 60 days.<br>It was also posted on various social media platforms.  |
| 2.4  | Message dissemination through <b>RJ endorsement for FM Radio</b>   | 45 Dissemination of the message through FM Radio program.     | A total of three messages related to BPPA, public procurement, and e-GP were developed and disseminated through RJ across two FM radio channels: Dhaka FM and Radio Bhumi, over a duration of 60 days.   |
| 2.5  | Organize a series of <b>Newscasts</b> on e-GP /BPPA/SPP in <b><i>national TV channels/online News channels</i></b> .                 | 4 Newscasts aired on national daily /online News channels/TV. | Four newscasts have been aired on BTV and ATN News.  |
| 2.6  | <b>Newspaper Advertisement</b> publication on e-GP/BPPA/SPP in <b><i>national Newspapers</i></b> .                                   | 18 advertisements in the National Newspaper.                  | A total of 18 advertisements has been published in 18 national newspapers.<br><br><b>Phase I:</b><br><b>20 – 28 July 2025</b><br>(Published in 9 national newspapers)<br><b>Phase II:</b><br><b>10-18 October 2025</b><br>(Published in 9 national newspapers) |

| SL #  | Description of Activities  | Deliverables                                     | Status/Timeline   |
|-------|--|--|---|
| 2.7   | Develop a <b>Café Table Book</b> on the success stories and achievements of e-GP for the stakeholders.   | Develop 1 Café Table Book.                       | Done.   |
| 2.7.1 | <b>Café Table Book</b> Print and provide to different SPSOs and make them available on the BPPA website. | Café Table Book<br>1000 printed copy.            | 1000 copies printed and distributed among different relevant stakeholders, including SPSOs (Selected Public Sector Organizations).  |
| 2.8   | TV scroll messages on e-GP (total 60 days 8 messages in selected TV Channel (s), 6 messages/hour/day)    | Messages scrolled in selected TV channels        | Ten selected messages were scrolled from 20 July 2025 to 20 September 2025 on two national TV channels.<br><br>Jamuna TV =<br>20 July - 03 Aug & 19 Aug - 04 Sept 2025<br>ATN News =<br>04 - 18 Aug, & 05 - 20 Sept, 2025 |
| 2.9   | Print Advocacy Materials   |  | 2,000 sets of folders, notebooks, factsheets, and brochures were printed and distributed to stakeholders.   |
|       | <b>Social Media Campaign</b>   |  |   |
| 2.10  | Development of animated/digital content for social and online media.                                     | 5 animated/ static/digital social media content. | Five social media posts have been created and shared across various social media platforms.   |
| 2.11  | SMS and e-mail promotion of Advertisements and News on e-GP, BPPA, and SPP.                              | 20,000 SMSs                                      | After the amendment, this activity was dropped by BPPA.   |
| 3.    | <b>Engagement of Prime Stakeholders to Connect and Boost</b>   |  |   |
| 3.1   | Organize day-long workshop / seminar with key stakeholders   | 2 workshops (30 participants)                    | Two (2) workshops were held at Dhaka on 28 May 2025 and 30 July 2025.   |

| SL #      | Description of Activities   | Deliverables                | Status/Timeline   |
|-----------|---|-----------------------------|---|
|           |   |                             | The Reports were submitted.   |
| 3.2a      | Organize awareness workshops on BPPA's function and e-GP with the policy level (SPSOs; 50 participants)   | 1 policy-level Workshop     | One (1) workshop was held at Dhaka on 23 July 2025. The report was submitted.   |
| 3.2b      | Organize awareness workshops on BPPA's function and e-GP at the policy level (Joint Secretary and Additional Secretary; 70 participants)                | 1 policy-level Workshop     | One (1) workshop was held at Dhaka on 04 August 2025. The report was submitted.   |
| 3.3a<br>1 | Consultation/workshop on Public Procurement Reform with Technical Committee   | 1 Workshop                  | One (1) workshop was held at Rajendrapur, Gazipur on 17-18 July 2025, and the report was submitted.   |
| 3.3a<br>2 | Consultation/workshop on Public Procurement Reform with the National Trainers   | 1 Workshop                  | One (1) workshop was held at Dhaka on 28 July 2025. The report was submitted.   |
| 3.3a<br>3 | Consultative/Workshop on Public Procurement Reform with Technical Committee   | 2 Workshops                 | Two (2) workshops were held at Dhaka on 27 August 2025 and 2 December 2025. The Reports were submitted.   |
| 3.3a<br>4 | Consultation/Workshop on Public Procurement Reform with IMED Officials  | 1 Workshop                  | One (1) workshop was held at Dhaka on 14 September 2025. The report was submitted.  |
| 3.3b      | Dissemination workshop on PPA Amendment/revision  | 1 Workshop                  | This event was held off due to unavoidable circumstances. The report was submitted.   |
| 3.4       | Interactive dialogue/workshop for exchange of experiences and views of the key stakeholders for smooth and full utilization of e-GP across all sectors. | 12 district-level Workshops | 12 workshops were held at : Moulvibazar, Bhola, Narayanganj, Patuakhali, Rangpur, Sylhet, Jashore, Chattogram, Rajshahi, Faridpur, Cox's Bazar and Barishal. A total of 812 |



| SL # | Description of Activities  | Deliverables  | Status/Timeline  |
|------|--|---|--|
|      |  |   | relevant stakeholders attended .<br>Individual Reports (12) on the workshops were submitted.   |
|      | <b>Efficient use of e-GP by the Women Tenderers and Entrepreneurs</b>  |   |  |
| 3.5  | <b>Seminar/view sharing</b> with the women tenderers and entrepreneurs on <b>BPPA's function and SPP</b> . (30 participants /workshop) | 1 seminar/<br>View the sharing meeting at the central level | One (1) workshop was held at Dhaka on 03 September 2025.<br>The report was submitted.  |
| 3.6  | Organize an Orientation Program for the women tenderers and entrepreneurs on e-GP use. (30 participants /workshop)                     | 1 Orientation Program.                                      | One (1) workshop was held at Khulna on 27 November 2025.<br>The report was submitted.  |
| 3.7  | Workshop with the Tenderers on PPR (50 participants)   | 1 workshop  | One (1) workshop was held at Dhaka on 11 August 2025.<br>The report was submitted.   |
| 3.8  | Dissemination Workshop with National Trainers on PPR 2025  | 2 workshops   | Two (2) workshops were held at Dhaka on 20 and 26 October 2025.<br>The reports were submitted.   |
| 4.   | <b>Citizen Engagement on Public Procurement</b>  |   |  |
| 4.1  | Sensitization and experience sharing interaction at the upazila level with the relevant stakeholders.                                  | 4 Interactive Sessions                                      | Four (4) events were held at Charfesson, Companiganj, Hathazari and Ukhiya upazila, attended by a total of 143 relevant stakeholders.<br>Individual Reports (4) on the event were submitted. |
| 4.2  | Orientation for the upazila level stakeholders to familiarize them with public procurement and e-GP.                                   | 4 Orientation programs                                      | Four (4) orientation programs were held at Sreemangal, Sonargaon, Kalapara and Saidpur upazila, attended by a total of 127 relevant stakeholders.  |

| SL # | Description of Activities   | Deliverables  | Status/Timeline  |
|------|---|---|--|
|      |   |   | Individual Reports (4) on the programs were submitted.   |
| 4.3  | Install PVC Framed/Injet Sticker display board at UNO Office with e-GP and Helpdesk information   | 8 display board   | 8 display boards were installed in 8 upazilas  |
| 5.   | <b>Media Leveraging in the transformation of public procurement</b>   |   |  |
| 5.1  | Prepare and publish articles, activity reports, and success stories of BPPA and interviews of BPPA Experts in print, electronic media, and social media | News  | Done<br>There was media coverage (print, electronic, social) following each workshop/program/training. |
| 5.2  | Workshop/press meet with the journalists focuses on BPPA function and SPP for media advocacy.   | 1 awareness workshop with journalists (60 participants /workshop) | 1 workshop was held at Dhaka 10 September 2025 and the report was submitted.                           |
| 6.   | <b>Documentation and Knowledge Management</b>   |   |  |
| 6.2  | Bring out a periodical e-Newsletter (half-yearly)   | 2 e-Newsletters   | Done<br>3 e-Newsletters have been developed.   |
| 6.3  | Souvenir for the awareness campaign for BPPA  | Souvenir for BPPA as per the Action plan                          | Done<br>A set of souvenirs was developed and delivered for the campaign of BPPA.                       |
| 6.4  | Provide support in preparation (composing and designing) of the BPPA Annual Report  | 1 Annual Report   | Done   |
| 6.5  | Printing of the annual report   | 200 printed copies of the annual report                           | 200 copies have been printed.  |
| 6.6  | Update the Digital Archive of BPPA by uploading new documents.  | As collected  | Uploaded more than 606 documents (News clippings, Reports, event photos, Audiovisual materials, etc.)  |

| SL # | Description of Activities                   | Deliverables | Status/Timeline  |
|------|---|--------------|--|
| 6.7  | Facilitate BPPA event coverage in the media | As collected | News has been covered in both print and electronic media and uploaded to the BPPA archive. |



## 7. Conclusion :

The BCCP team implemented all project activities following the approved work plan and within the stipulated project period. The implementation approach was adapted as appropriate to ensure effectiveness and efficiency while maintaining alignment with the project objectives. Under the guidance and oversight of the BPPA, all planned activities were completed by BCCP team, and all outputs were delivered as proposed in the work plan. The successful completion of this assignment provides a sound basis for informing future initiatives and strengthening ongoing efforts in public procurement capacity development.

## Annex A: Communication Plan

### Consulting Services for “Communication Consultant” under DIMAPPP (3rd Revised), Package No. BPPA/S-04B

#### Communication Plan

The primary purpose of the communication component is to increase awareness of BPPA’s role and stakeholder engagement across public procurement practices to create a supportive environment for procurement reforms.

The **key objectives** of the communication component include:

1. Raising nationwide awareness of BPPA’s mandate and functions.
2. Promoting understanding and application of Sustainable Public Procurement (SPP).
3. Driving adoption of the e-GP system across all sectors.

To achieve these objectives, the **key approaches** for communication interventions are:

- **National Level Campaign:** to bolster BPPA’s public image.
- **Stakeholders Engagement:** to play their role in public procurement as responsible
- **Media engagement:** to leverage support in building a transparent and participatory procurement ecosystem.

Following a consultation meeting with BPPA to gather their inputs and feedback on the communication campaign plan and the key themes for information dissemination, a comprehensive plan for a nationwide intervention has been developed. This plan includes a multi-channel campaign—encompassing both digital and offline platforms—aimed at raising awareness about the critical role of public procurement in achieving sustainable development. The campaign, titled “উন্নয়নে টেকসই ক্রয়”, will be implemented by BCCP during the project period, in close coordination with and under the guidance of BPPA.

#### Multi-Media Communication Campaign Plan

| SL | Activity   | Audience                 | Channel                                 | Frequency                 | Total Output  | Outcome   |
|----|--|--------------------------|---|---------------------------|---|---|
|    | <b>Audio-Visual Channel:</b>   |                          |   |                           |   |   |
| 1. | Jingle:<br>উন্নয়নে টেকসই<br>সরকারি ক্রয়<br>বিপিপিএ-এর<br>প্রত্যয়। | Stakeholders’<br>of BPPA | TV, Radio,<br>Social Media,<br>Workshop | Based on # of<br>events   | 1 Jingle  | Created<br>resonance<br>to relate<br>audience<br>with BPPA      |
| 2. | TV Scroll<br>Messages  | General<br>People        | National TV                             | 60 days<br>(Intermittent) | 8 Messages<br>disseminated<br>for 7200 times<br>in total (1<br>/1440 times) | Built<br>awareness<br>on the BPPA’s<br>functions &<br>progress. |

| SL                  | Activity                   | Audience                                    | Channel                                       | Frequency                 | Total Output                                     | Outcome  |
|---------------------|----------------------------|---|---|---------------------------|--|--|
| 3.                  | RDC and RJ Endorsement     | General People                              | FM Radio Audio speakers                       | 45 days                   | 1 RDC and 6 Messages disseminated for 180 times. | Built awareness on e-GP, Helpdesk & BPPA's function                  |
| 4.                  | Video Documentary          | Stakeholders' of BPPA                       | Online, Face to Face events                   | Based on # of events      | 1 Documentary                                    | Built awareness of e-GP as a comprehensive & reliable digital system |
| <b>Social Media</b> |                            |   |   |                           |  |  |
| 5.                  | PSA for social media posts | Stakeholders' of BPPA                       | BPPA Facebook                                 | Continue                  | 5 Posts.   | Disseminated new additions of BPPA.                                  |
| 6.                  | SMS and e-mail promotion   | Stakeholders' of BPPA                       | Mobile Phone and e-mail                       | Quarterly                 | 20,000 SMSs                                      | Disseminated information on the reform of BPPA                       |
| 7.                  | Post on awareness Events   | Stakeholders' of BPPA                       | BPPA Facebook                                 | Based on the events       | Based on the# of events                          | Disseminated BPPA's activities.                                      |
| <b>Print Media</b>  |                            |   |   |                           |  |  |
| 8.                  | Newscasts News Articles    | General People                              | National TV Print & Online News               | At a regular interval     | 6 Newscasts                                      | Built awareness on BPPA reform and progress                          |
| 9.                  | Newspaper Advertisement    | General People                              | National Newspaper                            | Quarterly                 | 18 Ads   | Built awareness of BPPA reform and progress                          |
| 10.                 | Café Book                  | Stakeholders' of BPPA                       | One to one Advocacy                           | Disseminate with 32 SPSOs | 1 Café Book (1000 copies)                        | Advocate on BPPA's success   |
| 11.                 | BPPA Event News            | Stakeholders' of BPPA<br><br>General People | National and local Print and electronic Media | Based on the # of events  | 27 events News                                   | Built awareness on BPPA reform and progress                          |



| SL  | Activity   | Audience                          | Channel                           | Frequency   | Total Output   | Outcome  |
|-----|--|-----------------------------------|-----------------------------------|-------------|----------------|--|
|     | <b>Face-to-face engagement of Stakeholders and Media</b> |                                   |                                   |             |                |  |
| 12. | <b>Stakeholders Interaction</b>                          | Local level Stakeholders' of BPPA | Workshops, meetings, orientations | Monthly     | 18 workshops   | Experience of the use of e-GP shared & updated on BPPA reform and progress |
| 13. | <b>Media engagement</b>                                  | Journalists                       | Workshop                          | Quarterly   | 2 workshops    | Sensitized for informed reporting  |
| 14. | <b>Policy Advocacy</b>                                   | Policy level Stakeholders         | Workshops, meetings               | Bi-monthly  | 7 workshops    | Updated on BPPA reformed and progress                                      |
|     | <b>Documentation and Sharing</b>                         |                                   |                                   |             |                |  |
| 15. | e-Newsletter   | Stakeholders' of BPPA             | BPPA Website                      | Bi- Annual  | 2 e-Newsletter | Updated the stakeholders on activities of BPPA                             |
| 16. | Annual Report  | Stakeholders' of BPPA             | Print                             | Annual      | 200 Copies     |  |
| 17. | BPPA promotional materials                               | Policy level Stakeholders         | One to one                        | As per need | TBD            | Used as advocacy tool  |

The intervention is planned with the aim to engage the stakeholders throughout the project, which will contribute to amplify BPPA's reach and influence & foster stakeholder collaboration.

The planned intervention is designed to ensure continuous dissemination of information to different categories of stakeholders throughout the project period. This inclusive approach aims to not only strengthen collaboration among key actors but also significantly enhance the visibility, reach of BPPA with its unique and noteworthy activities. By fostering meaningful stakeholder participation, the intervention seeks to build strong partnerships, encourage shared ownership of outcomes, and create a more cohesive and effective implementation environment.

The proposed media plan and the list of proposed messages and themes are given below.

## Media Planning:

| Activity                      | April |  |  | May |  |  | June |  |  | July |  |  | August |  |  | Sept |  |  | Oct |  |  | Nov |  |  |
|-------------------------------|-------|--|--|-----|--|--|------|--|--|------|--|--|--------|--|--|------|--|--|-----|--|--|-----|--|--|
| TV Scroll                     |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |
| Audio Ad with message from RJ |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |
| News Article                  |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |
| TV Newscast                   |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |
| Newspaper Ads                 |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |
| Social Media Post             |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |
| Event News casting            |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |
| SMS & e-Mail                  |       |  |  |     |  |  |      |  |  |      |  |  |        |  |  |      |  |  |     |  |  |     |  |  |

## Content of TV Scroll Messages (Draft)

| Sl # | Content   |
|------|---|
| ১।   | ই-জিপি মাধ্যমে যেকোনো দরপত্রে অংশগ্রহণ এখন সহজ, দ্রুত ও নিশ্চিত। <a href="http://www.eprocure.gov.bd">www.eprocure.gov.bd</a> , যোগাযোগ ১৬৫৭৫। বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।   |
| ২।   | ই-জিপিতে আপনার কার্যাবলী ঝুঁকিমুক্ত ও সুরক্ষিত রাখতে আপনার নিবন্ধিত ই-মেইলের পাসওয়ার্ড কাউকে জানাবেন না। ই-জিপি সিস্টেম-এ দরপত্র জমা ও এ সংক্রান্ত কাজের জন্য ব্যক্তিগত ও সুরক্ষিত কম্পিউটার ব্যবহার করুন। বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।                    |
| ৩।   | নারী দরপত্রদাতাদের অংশগ্রহণের অনুকূল পরিবেশ সৃষ্টি করেছে ই-জিপি। নিজের ঘরে বসেই তারা দরপত্র জমা দিতে পারেন। <a href="http://www.eprocure.gov.bd">www.eprocure.gov.bd</a> , যোগাযোগ ১৬৫৭৫। বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।                                      |
| ৪।   | সরকারি ক্রয়ের অধিকতর সংস্কার, স্বচ্ছতা, জবাবদিহিতা এবং পেশাদারিত্ব নিশ্চিত করার পাশাপাশি ই-জিপির মাধ্যমে দরপত্র সংক্রান্ত সেবা প্রদান করাই বিপিপিএ-এর উদ্দেশ্য। বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়। যোগাযোগ- <a href="http://www.bppa.gov.bd">www.bppa.gov.bd</a> |
| ৫।   | দরপত্রদাতাদের জন্য বিপিপিএ-তে ই-জিপি প্রশিক্ষণের সুযোগ রয়েছে। তথ্যের জন্য যোগাযোগ করুন - ১৬৫৭৫। বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।   |

| SI # | Content  |
|------|--|
| ৬।   | ই-জিপি একটি পূর্ণাঙ্গ অনলাইন সিস্টেম, যার মাধ্যমে ঘরে বসেই যেকোনো স্থান থেকে ক্রয় কার্যক্রম সম্পাদন করা যায়। ই-জিপিতে সময় ও অর্থ দুই ই সাশ্রয় হয়। <a href="http://www.eprocure.gov.bd">www.eprocure.gov.bd</a> , যোগাযোগ ১৬৫৭৫। বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।  |
| ৭।   | ই-জিপি সংক্রান্ত বিষয়ে তথ্য ও কারিগরি সহায়তার জন্য সেবা প্রদানের লক্ষ্যে একটি সার্বক্ষণিক হেল্পডেস্ক রয়েছে। ই-জিপি হেল্পডেস্ক সার্বক্ষণিক অর্থাৎ দিনে ২৪ ঘণ্টা, সপ্তাহে ৭ দিনই খোলা থাকে। হেল্পডেস্ক নম্বর ১৬৫৭৫। যেকোন মোবাইল অপারেটর বা ল্যান্ডফোন থেকে যোগাযোগ করা যায়। <a href="http://www.helpdesk.eprocure.gov.bd">www.helpdesk.eprocure.gov.bd</a> । বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়। |
| ৮।   | সকল সরকারি ক্রয় এখন ই-জিপিতে হবে। যা সরকারি ক্রয়ে স্বচ্ছতা জবাবদিহিতা ও অর্থের সর্বোত্তম ব্যবহার নিশ্চিত করার পথে এক বড় পদক্ষেপ। <a href="http://www.eprocure.gov.bd">www.eprocure.gov.bd</a> । বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।  |
| ৯।   | সরকারি ক্রয়ে পরিবেশ সুরক্ষা, সামাজিক অগ্রগতি ও অর্থনৈতিক উন্নয়নকে প্রাধান্য দিয়ে টেকসই সরকারি ক্রয় প্রতিষ্ঠা বিপিপিএ-এর প্রধান বিবেচ্য বিষয়। <a href="http://www.bppa.gov.bd">www.bppa.gov.bd</a> বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।  |
| ১০।  | ই-জিপিতে ক্রয় পরিকল্পনা প্রকাশ ও দরপত্র আহ্বান থেকে শুরু করে কার্য সমাপ্তি সনদপ্রদান পর্যন্ত সকল কার্যক্রম অনলাইনে সম্পন্ন করা যায়। <a href="http://www.eprocure.gov.bd">www.eprocure.gov.bd</a> , যোগাযোগ ১৬৫৭৫। বিপিপিএ, আইএমইডি, পরিকল্পনা মন্ত্রণালয়।   |

#### Theme of Social Media:

- Amendment of PPA
- Public Procurement
- e-Payment System
- Complaint Management System
- Help Desk
- e-GP for all government procurement (সকল সরকারি ক্রয় এখন ই-জিপিতে হবে)।

#### Theme of Audio Advertisement:

- ই-জিপি ও ই-জিপির সুবিধা।
- ই-জিপি হেল্পডেস্ক

#### Theme of Video Documentary and Reel:

- **e-GP: Evolved** into a centralized comprehensive, and reliable digital system; and move toward sustainability.
- **Stakeholders' Role** in Effective Use of e-GP.

#### Theme of Newspaper Advertisement:

- Amendment of PPA and reform of BPPA

## Annex B: Media Coverage



### Electronic Government Procurement made mandatory

DHAKA, Nov 19, 2025 (BSS) - S. M. Moin Uddin Ahmed, Chief Executive Officer (Secretary) of the Bangladesh Public Procurement Authority (BPPA), said that under the Public Procurement Rules, 2025 (PPR, 2025), the use of electronic Government Procurement (e-GP) is mandatory in public procurement.



However, procuring entities in various parts of the country that still lack adequate ICT facilities, as well as the necessary skills and manpower to operate the e-GP system, must obtain approval from BPPA—through their respective Head of Procuring Entity (HoPE)—for permission to process tenders manually for a limited period.

Moin made these remarks while delivering his speech as the Chief Guest at an orientation workshop on the Public Procurement Rules, 2025 (PPR, 2025) and e-GP, held at the conference room of the Chattogram Deputy Commissioner's Office today. The workshop was organized by the BPPA, said a press release.

As one of the key activities under the Digitizing Implementation Monitoring and Public Procurement Project (DIMAPPP) being implemented by the Bangladesh Public Procurement Authority (BPPA) under IMED of the Ministry of Planning, behavior change communication activities on public procurement are being carried out.

Through these activities, efforts are being made to raise awareness and encourage stakeholders and citizens regarding the Public Procurement Rules, 2025 (PPR 2025), electronic Government Procurement (e-GP) system, functions of BPPA, and the Sustainable Public Procurement.

As part of this initiative, a dissemination workshop on the Public Procurement Rules, 2025 (PPR 2025) and e-GP was held with procuring entities and tenderers involved in the public procurement process, in Chattogram district today.

Bangladesh Center for Communication Programs (BCCP), as BPPA's consulting firm for implementing this activity, managed the workshop.

S. M. Moin Uddin Ahmed, Chief Executive Officer (Secretary) of BPPA, was the Chief Guest at the workshop. Dr. Md. Zia Uddin, Commissioner (Additional Secretary) of Chattogram Division, attended as the Special Guest. The workshop was chaired by Mohammad Zahidul Islam Mian, Deputy Commissioner and District Magistrate of Chattogram.

A total of 64 participants, comprising representatives from various procuring entities and tenderers in Chattogram, took part in the workshop.

Shah Eyamin-UI Islam, Director (Deputy Secretary) of BPPA and National Procurement Trainer, delivered a detailed presentation on PPR 2025. Mohammad Ali Ahmed Khan, Director (Deputy Secretary) of BPPA, was also present in the workshop.

On the same day, another workshop on PPR 2025 awareness and e-GP was held in the conference room of Hathazari Upazila Parishad from 3:00 PM to 5:00 PM, with procuring entities and tenderers involved in the public procurement process in Hathazari Upazila of Chattogram district.

The Chief Guest at the Hathazari workshop was S. M. Moin Uddin Ahmed, while Muhammad Abdullah Al Mumin, Upazila Nirbahi Officer of Hathazari, presided over the session.

## সরকারি ক্রয়ে ই-জিপি বাধ্যতামূলক

প্রকাশ : ১৯ নভেম্বর ২০২৫, ২০: ০২



১৯ নভেম্বর ২০২৫ তারিখে চট্টগ্রামে এক কর্মশালায় বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথরিটি (বিপিপিএ)-এর প্রধান নির্বাহী কর্মকর্তা (সচিব) জনাব এস. এম. মঈন উদ্দীন আহম্মেদ বলেন, পিপিআর

২০২৫ এর আওতায় সরকারি ক্রয়ে ইলেকট্রনিক গভর্নমেন্ট প্রকিউরমেন্ট (ই-জিপি)-এর ব্যবহার বাধ্যতামূলক।

তবে দেশের বিভিন্ন এলাকায় যে-সব ক্রয়কারীর এখনও তথ্য প্রযুক্তি উপকরণ ও ই-জিপি ব্যবহারে দক্ষতা ও লোকবলের ঘাটতি রয়েছে, তাদেরকে ক্রয়কারী কার্যালয় প্রধানের অনুমোদনক্রমে একটি নির্দিষ্ট সময় পর্যন্ত ম্যানুয়াল দরপত্র করার জন্য বিপিপিএ-এর অনুমতি নিতে হবে।

চট্টগ্রাম জেলা প্রশাসক কার্যালয়ের সম্মেলন কক্ষে পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ (পিপিআর, ২০২৫) ও ই-জিপি বিষয়ে একটি অবহিতকরণ কর্মশালায় প্রধান অতিথির বক্তৃতায় তিনি এসব কথা বলেন। বিপিপিএ এ কর্মশালার আয়োজন করে। পরিকল্পনা মন্ত্রণালয়ের অধীন আইএমইডি-এর বিপিপিএ কর্তৃক বাস্তবায়নাধীন ডিজিটাইজিং ইমপ্লিমেন্টেশন মনিটরিং অ্যান্ড পাবলিক প্রকিউরমেন্ট প্রজেক্ট (ডিম্যাপ) -এর একটি অন্যতম কার্যক্রম হিসেবে সরকারি ক্রয়ে আচরণ পরিবর্তন যোগাযোগ কার্যক্রম বাস্তবায়িত হচ্ছে।

এ কার্যক্রমের মাধ্যমে পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ (পিপিআর, ২০২৫), ইলেকট্রনিক গভর্নমেন্ট প্রকিউরমেন্ট (ই-জিপি), বিপিপিএ-এর কার্যাবলি এবং টেকসই সরকারি ক্রয় ব্যবস্থা সম্পর্কে অংশীজন ও জনসাধারণের মধ্যে সচেতনতা ও উৎসাহ বৃদ্ধির প্রচেষ্টা চালানো হচ্ছে।

এরই ধারাবাহিকতায় চট্টগ্রাম জেলায় সরকারি ক্রয় প্রক্রিয়ার সঙ্গে যুক্ত ক্রয়কারী সংস্থা ও দরপত্র-দাতাদের নিয়ে ১৯ নভেম্বর ২০২৫ সকাল ১০:০০ টা হতে দুপুর ০১:০০ টা পর্যন্ত চট্টগ্রাম জেলা প্রশাসক কার্যালয়ের সম্মেলন কক্ষে পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ (পিপিআর, ২০২৫) ও ই-জিপি বিষয়ে একটি অবহিতকরণ কর্মশালা অনুষ্ঠিত হয়েছে। বাংলাদেশ সেন্টার ফর কমিউনিকেশন প্রোগ্রামস (বিসিসিপি) এ কার্যক্রম বাস্তবায়নে বিপিপিএ-এর পরামর্শক প্রতিষ্ঠান হিসেবে কর্মশালাটির ব্যবস্থাপনা করেছে।

কর্মশালায় প্রধান অতিথি হিসেবে উপস্থিত ছিলেন বিপিপিএ-এর প্রধান নির্বাহী কর্মকর্তা (সচিব) জনাব এস. এম. মঈন উদ্দীন আহম্মেদ। বিশেষ অতিথি হিসেবে উপস্থিত ছিলেন চট্টগ্রাম বিভাগের কমিশনার (অতিরিক্ত সচিব) ড. মো. জিয়াউদ্দীন। চট্টগ্রাম জেলার জেলা প্রশাসক ও জেলা ম্যাজিস্ট্রেট জনাব মোহাম্মদ জাহিদুল ইসলাম মিত্রা কর্মশালায় সভাপতিত্ব করেন। চট্টগ্রামের বিভিন্ন ক্রয়কারী কার্যালয়ের প্রতিনিধিবৃন্দ ও দরদাতাগণের সমন্বয়ে মোট ৬৪ জন কর্মশালায় অংশগ্রহণ করেন।

কর্মশালায় বিপিপিএ-এর পরিচালক (উপসচিব) ও জাতীয় ক্রয় প্রশিক্ষক জনাব শাহ ইয়ামিন-উল ইসলাম, পিপিআর, ২০২৫ বিষয়ে একটি বিস্তারিত উপস্থাপনা তুলে ধরেন। বিপিপিএ-এর পরিচালক (উপসচিব) জনাব মোহাম্মদ আলী আহম্মেদ খাঁন কর্মশালায় উপস্থিত ছিলেন। একই দিনে চট্টগ্রাম জেলার হাটহাজারী উপজেলায় সরকারি ক্রয় প্রক্রিয়ায় যুক্ত ক্রয়কারী সংস্থা ও দরপত্রদাতাদের নিয়ে দুপুর ০৩:০০ টা হতে বিকাল ০৫:০০ টা পর্যন্ত হাটহাজারী উপজেলা পরিষদের সম্মেলন কক্ষে পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ (পিপিআর, ২০২৫) ও ই-জিপি বিষয়ে আরেকটি অবহিতকরণ কর্মশালা অনুষ্ঠিত হয়েছে।

এ কর্মশালায় প্রধান অতিথি হিসেবে উপস্থিত ছিলেন জনাব এস. এম. মঈন উদ্দীন আহম্মেদ। হাটহাজারী উপজেলা নির্বাহী অফিসার জনাব মুহাম্মদ আবদুল্লাহ আল মুমিন কর্মশালায় সভাপতিত্ব করেন।



## Women tenderers hail pro-women provisions in PPR

NOVEMBER 28, 2025

Business Desk :

Women tenderers at a workshop on the Public Procurement Rules (PPR), 2025 and electronic Government Procurement (e-GP), held in Khulna Thursday, praised the newly enacted rules for encouraging women's participation in public procurement.

The PPR, 2025 introduces specific provisions aimed at boosting the engagement of women-owned enterprises (WoEs) in public procurement.

Participants described these provisions as highly positive, saying these would increase women's registration on the e-GP platform and enhance their overall participation in public procurement processes.

The workshop was organized by the Bangladesh Public Procurement Authority (BPPA) at the Circuit House conference room in Khulna, with facilitation support from the Bangladesh Center for Communication Programs (BCCP), said a press release.

BPPA Chief Executive Officer (Secretary) S. M. Moin Uddin Ahmed attended the event as chief guest. Khulna Divisional Commissioner (Additional Secretary) Md. Mokhtar Ahmed joined as special guest, while A. S. M. Zamshed Khondaker presided over the session.

A total of 31 women tenderers from Khulna participated in the session.

Addressing the participants, the BPPA CEO emphasized that women constitute half of the country's population, and meaningful national development is impossible without empowering such a significant portion of society. "That is why several provisions have been incorporated into the PPR 2025 for your convenience. We are here in Khulna today to listen to your views," BPPA CEO said.

Some women tenderers expressed that they do not want to merely sign tender documents on behalf of their husbands; rather, they aspire to manage procurement activities independently.

Women tenderers urged BPPA to take initiatives to bring women to the forefront of procurement practices. The Divisional Commissioner assured participants that the issues raised would be addressed.

The Deputy Commissioner of Khulna noted that this was the first such workshop in his 15-year service career where he had the opportunity to interact directly with women tenderers, a sentiment the Divisional Commissioner also endorsed.

The PPR 2025 came into effect on 28 September 2025, following the effectiveness of the amended Public Procurement Act, 2006.

দা যি তু শী ল দে র দৈ নি ক

# দেশ রূপান্তর

## নারী দরদাতারা পিপিআর, ২০২৫-এ নারী-বান্ধব বিধানের প্রশংসা করেছেন

### প্রেস রিলিজ

প্রকাশ : ২৭ নভেম্বর ২০২৫, ০৮:৫৮ পিএম আপডেট : ২৭ নভেম্বর ২০২৫, ০৮:৫৮ পিএম

নারী দরদাতারা পিপিআর, ২০২৫-এ নারী-বান্ধব বিধানের প্রশংসা করেছেন

আজ খুলনায় অনুষ্ঠিত ‘পাবলিক প্রকিউরমেন্ট রুলস (পিপিআর) ২০২৫’ ও ইলেকট্রনিক গভর্নমেন্ট প্রকিউরমেন্ট (ই-জিপি) বিষয়ক কর্মশালায় অংশগ্রহণকারী নারী দরদাতারা সরকারি ক্রয়ে নারীর অংশগ্রহণ বাড়াতে নতুন কার্যকর পিপিআর, ২০২৫-এ সংযোজিত নারী-বান্ধব বিধানসমূহের প্রশংসা করেছেন।

পিপিআর ২০২৫-এ নারী-মালিকানাধীন প্রতিষ্ঠানসমূহের সরকারি ক্রয়ে অংশগ্রহণ উৎসাহিত করতে নির্দিষ্ট বিধান অন্তর্ভুক্ত করা হয়েছে।

অংশগ্রহণকারীরা এসব বিধানকে অত্যন্ত ইতিবাচক হিসেবে অভিহিত করে বলেন, এসব বিধান নারীদের ই-জিপি প্ল্যাটফর্মে নিবন্ধন বাড়ানোর পাশাপাশি সরকারি ক্রয়ে তাদের অংশগ্রহণ উল্লেখযোগ্যভাবে বৃদ্ধি করবে।

বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথরিটির (বিপিপিএ) উদ্যোগে এবং বাংলাদেশ সেন্টার ফর কমিউনিকেশন প্রোগ্রামস (বিসিসিপি)-এর ব্যবস্থাপনায় খুলনা সার্কিট হাউসের সম্মেলন কক্ষে এ কর্মশালার আয়োজন করা হয়। এক সংবাদ বিজ্ঞপ্তিতে এ তথ্য জানানো হয়।

বিপিপিএ’র প্রধান নির্বাহী কর্মকর্তা (সচিব) এস এম মঈন উদ্দীন আহমেদ কর্মশালায় প্রধান অতিথি হিসেবে উপস্থিত ছিলেন।

খুলনা জেলা প্রশাসক এ এস এম জামশেদ খন্দকারের সভাপতিত্বে কর্মশালায় বিশেষ অতিথি হিসেবে উপস্থিত ছিলেন খুলনা বিভাগীয় কমিশনার (অতিরিক্ত সচিব) মো. মোখতার আহমেদ।

বিপিপিএ পরিচালক ও জাতীয় প্রকিউরমেন্ট প্রশিক্ষক শাহ ইয়ামিন-উল ইসলাম পিপিআর, ২০২৫-এর বিভিন্ন গুরুত্বপূর্ণ দিক তুলে ধরে একটি বিস্তারিত উপস্থাপনা প্রদান করেন। যেখানে নারী-মালিকানাধীন প্রতিষ্ঠানের অন্তর্ভুক্তি উৎসাহিতকরণের বিধানসমূহ বিশেষভাবে ব্যাখ্যা করা হয়। বিপিপিএ’র পরিচালক মোহাম্মদ আলী আহমেদ খান কর্মশালায় উপস্থিত ছিলেন। খুলনার মোট ৩১ জন নারী দরদাতারা এ কর্মশালায় অংশগ্রহণ করেন।

অংশগ্রহণকারীদের উদ্দেশ্যে বিপিপিএ’র সিইও বলেন, দেশের মোট জনসংখ্যার অর্ধেকই নারী, তাই দেশের সার্বিক উন্নয়ন নারীর ক্ষমতায়ন ছাড়া সম্ভব নয়।

তিনি আরও বলেন, ‘আপনাদের সুবিধার্থে পিপিআর, ২০২৫-এ কয়েকটি গুরুত্বপূর্ণ বিধান সংযোজন করা হয়েছে। আমরা আজ খুলনায় এসেছি এসব বিষয়ে আপনাদের মতামত শুনতে।’

কর্মশালায় উপস্থিত কয়েকজন নারী দরদাতা জানান, তারা শুধু স্বামীর নির্দেশে দরপত্রে স্বাক্ষর করতে চান না বরং নিজেরা ই- প্রকিউরমেন্ট কার্যক্রম পরিচালনা করতে চান। তারা নারীদের সরকারি ক্রয়ের মূলধারায় নিয়ে আসতে বিপিপিএ’র সহায়তা কামনা করেন।

এসময় অংশগ্রহণকারীদের উত্থাপিত সমস্যাগুলো সমাধানের আশ্বাস দেন বিভাগীয় কমিশনার।

জেলা প্রশাসক উল্লেখ করেন, ১৫ বছরের চাকরি জীবনে নারী দরদাতাদের সঙ্গে সরাসরি এমন কর্মশালায় অংশ নেওয়া তার প্রথম অভিজ্ঞতা। বিভাগীয় কমিশনারও একই অনুভূতি ব্যক্ত করেন।

বিপিপিএ সারা দেশে পিপিআর, ২০২৫ এবং ই-জিপি বিষয়ে সচেতনতামূলক ও সক্ষমতা বৃদ্ধি কার্যক্রম অব্যাহত রেখেছে। সংশোধিত পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ এবং পিপিআর, ২০২৫ যুগপৎভাবে ২০২৫ সালের ২৮ সেপ্টেম্বর তারিখে কার্যকর হয়।

## Training crucial for effective implementation of new public procurement rules: Moin

FE REPORT | December 05, 2025 00:00:00

The government has made electronic government procurement (e-GP) mandatory with the enactment of the Public Procurement Rules, 2025, said CEO of Bangladesh Public Procurement Authority (BPPA) SM Moin Uddin Ahmed on Thursday.

To implement the new provisions properly, it is crucial to provide adequate training to all stakeholders so that they can conduct public procurement in compliance with the rules, he added.

Moin Uddin made the remarks while addressing a workshop on the 'Public Procurement Rules (PPR), 2025 and e-GP' as the chief guest at the conference room of Deputy Commissioner in Jashore. Deputy Commissioner and District Magistrate of Jashore Mohammad Ashek Hasan presided over the event. BPPA organised the workshop.

BPPA Director Afroza Parvin gave a presentation on PPR 2025, detailing key amendments and new provisions aimed at improving public procurement processes.

A total of over 40 participants, including tenderers and procuring entities from Jashore, attended the session. The newly introduced PPR, 2025 includes specific provisions designed to increase stakeholder engagement in public procurement.

Participants at the workshop expressed positive feedback, saying that these changes would not only boost registration on the e-GP platform but also enhance overall participation in procurement activities.

Photo: BSS



DHAKA, Dec 4, 2025 (BSS) - The government has made electronic Government Procurement (e-GP) mandatory through enactment of the Public Procurement Rules, 2025 (PPR, 2025).

For this, there is increased need for arranging training on new rules to disseminate the new provisions so that concerned stakeholders can conduct public procurement abiding

by the rules.

Keeping this in view, the Bangladesh Public Procurement Authority (BPPA) has been arranging training programmes for procuring entities and tenderers.

S. M. Moin Uddin Ahmed, Chief Executive Officer (Secretary) of the BPPA, said this while attending a workshop on the Public Procurement Rules (PPR), 2025 and electronic Government Procurement (e-GP) as the chief guest in Jashore today.

Deputy Commissioner and District Magistrate of Jashore Mohammad Ashek Hasan presided over the session. BPPA Director Afroza Parvin made a presentation on PPR, 2025 where she highlighted various important new rules as well as amended rules and schedules.

A total of over 40 tenderers from Jashore participated in the session, said a press release.

The workshop was organized by the Bangladesh Public Procurement Authority (BPPA) at the conference room of Deputy Commissioner of Jessore. It was managed by the Bangladesh Center for Communication Programs (BCCP).

Elaborating on the background of the PPR, 2025 and its formulation, the BPPA CEO mentioned that both the PPR, 2025 and amended PPA, 2006 came into effect on September 28, 2025, which is now being disseminated across the country through workshops in districts as well as upazila levels.

Not only through workshops, but those are also disseminated in various ways like newspaper news, advertisements, TV reports and scrolls and also arranging trainings on PPR, 2025 for the trainers.

The PPR, 2025 introduces specific provisions aimed at boosting the engagement of stakeholders in public procurement. Participants described these provisions as highly positive, saying these would increase registration on the e-GP platform and enhance their overall participation in public procurement processes.

Deputy Commissioner and District Magistrate of Jessore Mohammad Ashek Hasan appreciated the BPPA for arranging the workshop in the district and said, "We usually don't get chance to discuss such a major issue with any high-level government official and so we need to fix things as per our own understanding."

"We are so glad that BPPA CEO also Secretary of the government has joined a workshop at Jashore district through which procuring entities and tenderers will be greatly benefited." He added.

BPPA has been conducting such workshops on the PPR 2025 and e-GP across the country for creating awareness and capacity-building.

## BPPA holds workshops on PPR, 2025 in Cox's Bazar, Ukhiya



DHAKA, Dec 24, 2025 (BSS) - In a determined effort to familiarize tenderers and procuring entities with the newly enacted Public Procurement Rules, 2025 (PPR, 2025), the Bangladesh Public Procurement Authority (BPPA) conducted two awareness workshops, first at Ukhiya Upazila and the second in Cox's Bazar district sadar today.

The workshops were held in a bid to comprehensively outlining the key provisions, innovations and compliance requirements of PPR, 2025.

Chief Executive Officer (Secretary) of the Bangladesh Public Procurement Authority (BPPA), S. M. Moin Uddin Ahmed, and the BPPA Director Shah Eyamin-Ul Islam, also a national procurement trainer, attended the workshops today.

Shah Eyamin-Ul Islam made detailed presentations on the issues. The workshops drew participation from local procuring entities and tenderers, aiming to strengthen transparency, efficiency and competition in public procurement at the grassroots level, said a press release.

In Cox's Bazar, the CEO of BPPA, who was present as the chief guest, told the participants that the compliance with the provisions of the amended Public Procurement Act, 2006 and the Public Procurement Rules, 2025 is a must. Elaborating on the importance of the PPR, 2025, he said the PPR, 2025 is very important to ensure transparency, efficiency and competition in the process of public procurement.

M. A. Mannan, Deputy Commissioner and District Magistrate presided over the session in the conference room of his office in Cox's Bazar. At Ukhiya Upazila, the CEO was the chief guest and the Upazila Nirbahi Officer (UNO), Mohammad Kamrul Hossain Chowdhury chaired the session at the Upazila Parishad Auditorium.

In both the workshops, Eyamin in his presentations highlighted various aspects of the newly enacted PPR, 2025.

The initiative reflects BPPA's continued commitment to ensuring that procurement reforms are not confined to policy documents alone, but are effectively communicated and implemented across even the most remote regions of the country.

Bangladesh Center for Communication Programs (BCCP) facilitated the workshops as part of the ongoing efforts of the BPPA to create greater awareness about the PPR, 2025 in different districts and Upazilas of the country.



## বরিশালে পাবলিক প্রকিউরমেন্ট বিধিমালা ২০২৫ ও ই-জিপি বিষয়ে অবহিতকরণ কর্মশালা

বরিশাল ব্যুরো

২৮ ডিসেম্বর ২০২৫, ০৬:৩৪ পিএম | আপডেট: ২৮ ডিসেম্বর ২০২৫, ০৬:৩৪ পিএম

বরিশাল ‘বাংলাদেশ সেন্টার ফর কমিউনিকেশন প্রোগ্রামস্’এর ব্যবস্থাপনায় ‘পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ ও ই-জিপি বিষয়ে অবহিতকরণ’ কর্মশালা অনুষ্ঠিত হয়েছে।

অনুষ্ঠানে প্রধান অতিথির বক্তব্যে পরিকল্পনা মন্ত্রণালয়ের প্রধান নির্বাহী কর্মকর্তা এস. এম. মঈন উদ্দীন আহম্মেদ বলেন, ইলেকট্রনিক গভার্নমেন্ট প্রকিউরমেন্ট (ই-জিপি) হচ্ছে সুশাসন প্রতিষ্ঠায় অন্যতম একটি হাতিয়ার। এটি সরকারি ক্রয় প্রক্রিয়াকে সহজ ও দ্রুত করেছে।



পাশাপাশি  
দেশের  
দুর্নীতি  
হ্রাসকরণ সহ  
সরকারি  
কাজে স্বচ্ছতা  
ও  
জবাবদিহিতা  
নিশ্চিত  
করতে  
গুরুত্বপূর্ণ  
ভূমিকা  
রাখছে বলেও  
উল্লেখ করেন  
তিনি।

কর্মশালায় বিশেষ অতিথি হিসেবে উপস্থিত ছিলেন বরিশাল বিভাগীয় কমিশনার মোহাম্মদ মাহফুজুর রহমান।

বরিশালের জেলা প্রশাসক মো. খায়রুল আলম সুমনের সভাপতিত্বে কর্মশালায় প্রধান অতিথি বলেন, পিপিআর ২০২৫ এর আওতায় সরকারি ক্রয়ে ই-জিপি ব্যবহার বাধ্যতামূলক। ইজিপির সাথে সংশ্লিষ্ট ব্যক্তিদের দক্ষতা বৃদ্ধিতে প্রশিক্ষণ প্রদানের ওপর গুরুত্বারোপ করে তিনি বলেন, এতে টেন্ডার আহ্বান ও এর মূল্যায়ন প্রক্রিয়া সহজতর হবে।

কর্মশালার গুরুত্ব তুলে ধরে তিনি বলেন, সরকারি কর্মকর্তা, দরপত্রদাতা ও সংশ্লিষ্ট অংশীজনদের পিপিআর বিধিমালা ও ই-জিপি ব্যবস্থার সাথে পরিচিত করাই আমাদের মূল লক্ষ্য।

কর্মশালায় সরকারি বিভিন্ন দপ্তরের উচ্চ পর্যায়ের কর্মকর্তা, বিক্রয়কারী প্রতিষ্ঠানের প্রতিনিধি ও গণমাধ্যমকর্মীগণও উপস্থিত ছিলেন। কর্মশালায় মূল প্রবন্ধ উপস্থাপন করেন বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথরিটি (বিপিপিএ) এর পরিচালক শাহ ইয়ামিন-উল ইসলাম।

## Barishal workshop stresses compliance with PPR, 2025

**TIMES Report** December 28, 2025 9:55 pm



The Bangladesh Public Procurement Authority (BPPA) organised a workshop in Barishal on 28 December to raise awareness on the Public Procurement Rules, 2025 (PPR, 2025) and electronic government procurement (e-GP) among tenderers and procuring entity officials.

The workshop was held as

part of the authority's ongoing outreach programme to familiarise stakeholders with provisions of the new rules, the BPPA said in a press release.

BPPA CEO SM Moin Uddin Ahmed attended the event as chief guest, while Barishal Divisional Commissioner Mohammad Mahfuzur Rahman was the special guest.

The session was presided over by Barishal Deputy Commissioner and District Magistrate Md Khairul Alam Sumon.

BPPA Director Shah Eyamin-Ul Islam, also a national procurement trainer, made a detailed presentation on key aspects of PPR, 2025.

The Bangladesh Center for Communication Programs (BCCP) facilitated the workshop at a conference room of the deputy commissioner's office in Barishal.

The PPR, 2025 came into effect on 28 September following the enactment of the amended Public Procurement Act, 2006 on the same day.

Since then, the BPPA has been organising similar workshops across districts and upazilas to engage stakeholders through face-to-face discussions, clarify ambiguities and strengthen understanding to improve compliance with the new rules.

The BPPA CEO said strict compliance with the PPR, 2025 is essential for enhancing transparency, efficiency and competition in public procurement.

Around 70 representatives from procuring entities and tenderers in Barishal participated in the workshop.



## মন্ত্রণালয় পর্যায়ে সরকারি ক্রয় বিষয়ে ধারণার ঘাটতি রয়েছে

■ সমকাল প্রতিবেদক

মন্ত্রণালয় পর্যায়ে সরকারি ক্রয় বিষয়ে এখনও স্পষ্ট ধারণার ঘাটতি রয়েছে। এসব ঘাটতি কাটিয়ে উঠতে পারলে প্রকল্প বাস্তবায়নে আরও অগ্রগতি অর্জন সম্ভব। মন্ত্রণালয়গুলোকে সরকারি ক্রয় বিষয়ে শক্তিশালী করতে পারলে বিভাগ ও অধিদপ্তরও শক্তিশালী হবে। সচিবদের যদি এ বিষয়ে দক্ষতা থাকে, তাহলে কর্মকর্তাদেরও ধারণা বাড়বে।

সোমবার বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথরিটি (বিপিপিএ) আয়োজিত সরকারি ক্রয়বিষয়ক এক কর্মশালায় বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগের (আইএমইডি) নবনিযুক্ত সচিব সিরাজুন নূর চৌধুরী এ কথা বলেন। পিপিআর, ২০২৫-এর আলোকে সরকারি ক্রয় প্রশিক্ষণ কারিকুলাম উন্নয়ন বিষয়ে জাতীয় সরকারি ক্রয় প্রশিক্ষকদের নিয়ে এ কর্মশালায় আয়োজন করা হয়।

অনুষ্ঠানে সরকারি ক্রয় বিষয়ে মন্ত্রণালয় পর্যায়ে

### বিপিপিএর কর্মশালায় অভিমত

সক্ষমতা বাড়ানো এবং উচ্চপদস্থ নীতিনির্ধারণী কর্মকর্তাদের দক্ষতা বাড়ানোর বিষয়ে গুরুত্ব আরোপ করেন বক্তারা।

জাতীয় ক্রয় প্রশিক্ষকদের মধ্যে উপস্থিত ছিলেন আইসিটি বিভাগের সচিব শীষ হায়দার চৌধুরী, সাবেক সচিব ফারুক হোসেন, পূর্বতন সিপিটিইউর মহাপরিচালক অমূল্য কুমার দেবনাথ, প্রাথমিক ও গণশিক্ষা মন্ত্রণালয়ের অতিরিক্ত সচিব মাসুদ আকতার খান এবং জ্বালানি ও খনিজসম্পদ মন্ত্রণালয়ের যুগ্ম সচিব মো. আবদুর রহমান।

বিপিপিএর প্রধান নির্বাহী কর্মকর্তা এস এম মঈন উদ্দীন আহমেদ বলেন, নতুন পিপিআরে জাতীয় ক্রয় প্রশিক্ষকদের স্বীকৃতি দেওয়া হয়েছে এবং দেশে একটি পাবলিক প্রকিউরমেন্ট ইনস্টিটিউট প্রতিষ্ঠার কথা উল্লেখ করা হয়েছে।

## Annex C: e-Newsletters

### e-Newsletter: Bangla Version

ত্রৈমাসিক  
নিউজলেটার

সরকারি ক্রয়ের মূলনীতি

- স্বচ্ছতা
- প্রতিযোগিতা
- দক্ষতা

সরকারি ক্রয় হওয়া উচিত

সঠিক মূল্যে  
সঠিক সময়ে  
সঠিক স্থানে  
সঠিক মানে  
সঠিক পরিমাণে

পণ্য  
কার্য  
সেবা

পাবলিক  
প্রকিউরমেন্ট

ভলিউম ১৪ সংখ্যা ৩৬ জুন - আগস্ট ২০২৫

বাংলাদেশ পাবলিক প্রকিউরমেন্ট  
অথরিটি (বিপিপিএ)

২০২৫ সালের ৪মে তারিখে এক সরকারি গেজেটে পাবলিক প্রকিউরমেন্ট (সংশোধন) অধ্যাদেশ প্রকাশের মাধ্যমে পাবলিক প্রকিউরমেন্ট আইন, ২০০৬ (পিপিএ, ২০০৬) সংশোধন করা হয়। এই অধ্যাদেশের মাধ্যমে পিপিএ, ২০০৬ এর গুরুত্বপূর্ণ সংশোধন আনা হয়েছে, যা কার্যকর করতে পাবলিক প্রকিউরমেন্ট বিধিমালা (পিপিআর, ২০০৮) এর প্রয়োজনীয় পরিবর্তন আনা প্রয়োজন হয়।

সংশোধিত পিপিএ, ২০০৬ এর সাথে সমন্বয় করে পিপিআর, ২০০৮ এর প্রয়োজনীয় সংশোধনী আনার জন্য সরকারি নীতি পর্যায়ে উর্ধ্বতন কর্মকর্তা, সরকারি ক্রয়কারী, নিরীক্ষক, জাতীয় সরকারি ক্রয় প্রশিক্ষক এবং দরদাতাসহ সরকারি ক্রয় সংশ্লিষ্টদের মতামত ও পরামর্শ গ্রহণের লক্ষ্যে বিপিপিএ ১৪টি পরামর্শক কর্মশালা আয়োজন করে। এসব কর্মশালা আয়োজন করা হয় যেন নতুন বিধিমালা সংশ্লিষ্ট সকল অংশীজনের প্রত্যাশা পূরণ করে।

অন্যান্য কর্মশালায় ন্যায্য ২৩ জুলাই, ২০২৫ তারিখে বাংলাদেশ পরিকল্পনা কমিশন ক্যাম্পাসের এনইসি সম্মেলন কক্ষে একটি অংশীজন পরামর্শমূলক কর্মশালা অনুষ্ঠিত হয়। পরিকল্পনা মন্ত্রণালয়ের অধীন বাস্তবায়ন পরিবীক্ষণ ও মূল্যায়ন বিভাগ (আইএমইডি)-এর সচিব জনাব মোঃ কামাল উদ্দিন উক্ত কর্মশালায় প্রধান অতিথি হিসাবে উপস্থিত ছিলেন। বিপিপিএ-এর প্রধান নির্বাহী কর্মকর্তা (সিইও) জনাব এস.এম. মঈন উদ্দিন আহমেদ কর্মশালায় সভাপতিত্ব করেন।

কর্মশালায় আইএমইডি সচিব জনাব মো. কামাল উদ্দিন প্রধান অতিথি হিসেবে যোগ দিয়ে বলেন, পিপিএ, ২০০৬ সংশোধনের কারণে পিপিআর, ২০০৮ এর পরিবর্তন অপরিহার্য হয়ে পড়ে। আমরা পাবলিক প্রকিউরমেন্ট বিধিমালা সংশোধনের জন্য কাজ করছি।

তিনি বলেন, ইতোমধ্যে বিপিপিএ-এর বোর্ড কর্তৃক অনুমোদিত একটি পিপিআর সংশোধন রোডম্যাপ করা হয়েছে। ইনহাউস পরামর্শ ও বিশেষজ্ঞ টেকনিক্যাল ওয়ার্কিং গ্রুপের ধারাবাহিক বৈঠকের মাধ্যমে পিপিআর, ২০০৮ সংশোধনের একটি খসড়া প্রস্তুত করা হয়েছে। প্রস্তাবিত সংশোধন নিয়ে ইতোমধ্যে অনেক মতামত ও ইনপুট পাওয়া গেছে। আমরা চাই সংশোধিত পাবলিক প্রকিউরমেন্ট বিধিমালা যেন যুগপোযোগী হয় এবং তা সংশ্লিষ্ট সকলের সুবিধা নিশ্চিত করে।

পাবলিক প্রকিউরমেন্ট বিধিমালা-এর সংশোধনের প্রয়োজনীয়তা ভূলে ধরে বিপিপিএ-এর প্রধান নির্বাহী কর্মকর্তা (সিইও) জনাব এস. এম. মঈন উদ্দিন আহমেদ বলেন, আমরা পিপিআর সংশোধন করছি এমনভাবে যেন নতুন দরদাতাদের জন্য সুযোগ তৈরি হয়। পাবলিক প্রকিউরমেন্ট বিধিমালা-এর সংশোধনী চূড়ান্ত করতে বিপিপিএ কাজ করছে বলে তিনি উল্লেখ করেন।

২৩ জুলাই ২০২৫ তারিখে বাংলাদেশ পরিকল্পনা কমিশন ক্যাম্পাসের এনইসি সম্মেলন কক্ষে বিপিপিএ কর্তৃক পরিচালিত পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০০৮ সংশোধনের উপর একটি অংশীজন পরামর্শমূলক কর্মশালায় আইএমইডি সচিব জনাব মোঃ কামাল উদ্দিন উপস্থিত ছিলেন। বিপিপিএ-এর সিইও জনাব এস.এম. মঈন উদ্দিন আহমেদ এতে সভাপতিত্ব করেন।

ভেতরে যা আছে

সচিব হিসেবে পদোন্নতি পেয়েছেন বিপিপিএ-এর সিইও

পৃষ্ঠা - ২

বিবেক কাজে লাগিয়ে জ্ঞান অর্জন ও তা প্রয়োগ করতে হবে: আইএমইডি সচিব

পৃষ্ঠা - ৩

ক্রয়সংক্রান্ত সুযোগ বিষয়ে ৫ সরকারি সংস্থার মতবিনিময়

পৃষ্ঠা - ৩

ঢাকায় ই-জিপি প্রশিক্ষণ চলমান

পৃষ্ঠা - ৩

e-GP support  
16575

24/7



তিনি আরও বলেন, বিগত দেড় মাসেরও বেশি সময় ধরে আমরা বিভিন্ন অংশীজনের সাথে আলোচনা করেছি এবং জেলা ও উপজেলা পর্যায়ে ক্রয়কারী ও দরদাতাদের সাথে মতবিনিময় করেছি। এসব আলোচনায় সকল অংশীজন অনেক সংশোধনী প্রস্তাব করায় বিপিপিএ পিপিআর, ২০০৮ এর সংশোধনী পরিমাণ ৫০% এর বেশি হওয়ায় এসব কর্মশালায় সকল অংশীজন পিপিআর,

২০০৮ সংশোধনের পরিবর্তে পাবলিক প্রকিউরমেন্ট বিধিমালা, ২০২৫ (পিপিআর, ২০২৫) প্রণয়নের প্রস্তাব করে।

বিপিপিএ-এর পরিচালক (উপসচিব) জনাব শাহ ইয়ামিন-উল ইসলাম এসব কর্মশালায় পাবলিক প্রকিউরমেন্ট বিধিমালা সংশোধনের লক্ষ্যে প্রস্তাবিত খসড়া উপস্থাপন করেন।

### চিত্রে পাবলিক প্রকিউরমেন্ট সংস্কার কার্যক্রম



বিপিপিএ-এর সিইও এস.এম. মঈন উদ্দিন আহমেদ, বিপিপিএ-এর টেকনিক্যাল ওয়ার্কিং গ্রুপের সাথে, ১৭-১৮ জুলাই ২০২৫ তারিখে গাজীপুরের বিসিডিএম-এ পাবলিক প্রকিউরমেন্ট সংস্কারের উপর দুই দিনের পরামর্শমূলক কর্মশালায় দেখা যাচ্ছে।



২৮ জুলাই ২০২৫ তারিখে ঢাকার আইএমইডি সম্মেলন কক্ষে সরকারি ক্রয় সংস্কারের উপর জাতীয় প্রশিক্ষকদের সাথে এক পরামর্শমূলক কর্মশালায় বাস্তবায়ন পর্যবেক্ষণ ও মূল্যায়ন বিভাগের (আইএমইডি) সচিব জনাব মোঃ কামাল উদ্দিন বক্তব্য রাখছেন। বিপিপিএ-এর সিইও জনাব এস.এম. মঈন উদ্দিন আহমেদ অন্যান্যদের মধ্যে উপস্থিত ছিলেন।

### সচিব হিসেবে পদোন্নতি পেয়েছেন বিপিপিএ-এর সিইও



সংশ্লিষ্ট অংশীজনের কাছ থেকে পরামর্শ নিয়ে এবং তাদের প্রত্যাশা পূরণ করে সরকারি ক্রয় বিধিতে প্রয়োজনীয় সংশোধন আনার দৃঢ় সংকল্প নিয়ে বাংলাদেশ পাবলিক প্রকিউরমেন্ট অথরিটি (বিপিপিএ) তার প্রধান নির্বাহী কর্মকর্তা (সিইও) জনাব এস. এম. মঈন উদ্দিন আহমেদের গতিশীল নেতৃত্বে নিরলসভাবে কাজ করে চলেছে।

জনাব এস. এম. মঈন উদ্দিন আহমেদ ২৯ জুন, ২০২৫ তারিখে বিপিপিএ-এর সিইও (অতিরিক্ত সচিব) হিসেবে যোগদান করেন এবং ২৮ আগস্ট, ২০২৫ তারিখে সরকারের সচিব হিসেবে পদোন্নতি পান।

২০২৫ সালের ২৮ আগস্ট তারিখে সরকার তাকে সচিব পদে পদোন্নতি দিয়ে বিপিপিএ-এর প্রধান নির্বাহী কর্মকর্তা হিসেবে পদায়ন করেছে। বিপিপিএ-এর প্রধান নির্বাহী কর্মকর্তা হিসেবে তিনি ২০২৫ সালের ২৯ জুন থেকে দায়িত্ব পালন করে আসছেন।

বর্তমান পদে যোগদানের পূর্বে তিনি জ্বালানি ও খনিজ সম্পদ বিভাগে অতিরিক্ত সচিব, জনপ্রশাসন মন্ত্রণালয়ে যুগ্ম সচিব, বাংলাদেশ বনশিল্প উন্নয়ন করপোরেশনে মহাব্যবস্থাপক, শিক্ষা মন্ত্রণালয়ে কারিগরি ও মাদ্রাসা শিক্ষা বিভাগে উপসচিব এবং ভূমি আপিল বোর্ডে সচিব হিসেবে দায়িত্ব পালন করেন।

তিনি অর্থ বিভাগের Strengthening Public Financial Management Program to Enable Service Delivery (SPFMS) প্রকল্পে প্রোগ্রাম এক্সিকিউটিভ ও কোঅর্ডিনেটর হিসেবে দুই বছর লিয়েনে কর্মরত ছিলেন।

এর আগে, ৪ জুন ২০১৭ থেকে ১৩ অক্টোবর ২০১৯ পর্যন্ত তিনি অর্থ মন্ত্রণালয়ের আওতাধীন Public Expenditure Management Strengthening Program (PEMSP) -এ অতিরিক্ত প্রোগ্রাম পরিচালক (উপসচিব) হিসেবে প্রেরণে ছিলেন।

তিনি ২০০৭ সালের নভেম্বর থেকে ২০১২ সালের অক্টোবর পর্যন্ত অর্থ বিভাগে সিনিয়র সহকারী সচিব হিসেবে দায়িত্ব পালন করেন। বাংলাদেশে সরকারি আর্থিক ব্যবস্থাপনা (PFM) সংস্কার কার্যক্রমে তার উল্লেখযোগ্য ভূমিকা রয়েছে। এ সময় তিনি সকল পে পয়েন্টে iBAS++ বাস্তবায়নে অবদান রাখেন।

তিনি নতুন বাজেট ও হিসাব শ্রেণীবিন্যাস ব্যবস্থা (BACS) প্রণয়ন ও বাস্তবায়নে গুরুত্বপূর্ণ ভূমিকা পালন করেন। এছাড়া তিনি SAE, CGDF, রেলওয়ে ও ডাক বিভাগে iBAS++ বাস্তবায়নে কাজ করেন।

তিনি পেনশন ব্যবস্থার ডিজিটাইজেশন এবং মন্ত্রণালয়, সংস্থা, বিভাগ ও মার্চ পর্যায়ে কর্মরত কর্মকর্তা-কর্মচারীদের EFT-এর মাধ্যমে অনলাইনে বেতন প্রদান প্রক্রিয়া চালুর কাজেও যুক্ত ছিলেন। জাতীয় স্বয়ংক্রিয়করণে তিনি কাজ করেছেন। তিনি প্রোগ্রাম এক্সিকিউটিভ অ্যান্ড কো-অর্ডিনেশন টিমস (PECT)-এর টিম লিডার হিসেবে SPFMS প্রোগ্রামের সমন্বয়ে গুরুত্বপূর্ণ ভূমিকা পালন করেন।

## Quarterly Newsletter



রেজি নং-জেরা/থকা:/২০১০/২০২  
www.bppa.gov.bd  
www.eprocure.gov.bd

### Principles of Public Procurement

- Transparency
- Competition
- Efficiency

### Public procurement should be in

Right price  
Right time  
Right place  
Right quality  
Right quantity

GOODS  
WORKS  
SERVICES



# PUBLIC PROCUREMENT

VOLUME 15

ISSUE 36

Oct. - Dec. 2025



Bangladesh Public  
Procurement Authority (BPPA)

## INSIDE

PPR, 2025 comes  
into effect  
Page - 1

Journalists apprised  
of proposed PPR,  
2025  
Page - 3

Dissemination  
workshop  
on new PPR, 2025  
draws record crowd  
Page - 3


## PPR, 2025 comes into effect

With a view to strengthening governance and ensuring transparency, efficiency and competition in public procurement practices, the Public Procurement Rules, 2025 (PPR, 2025) became effective from 28 September 2025, following the effectiveness of the Public Procurement (Amendment) Ordinance, 2025 (The Ordinance No. 16 of 2025) on 28 September 2025 that has brought major changes to the Public Procurement Act, 2006.

To align the corresponding rules with the amended PPA, 2006, the new PPR, 2025 was framed and made effective on 28 September 2025, the same day.

With this, both the amended PPA, 2006 and the newly- framed PPR, 2025 are effective simultaneously for conducting public procurement in the country. The new PPR, 2025 consists of 154 Rules and 21 Schedules. Major changes to both the law and the rules include:

- Removal of the 10% (plus-minus) price cap in national works procurement;
- Mandatory use of e-GP for all public procurement;
- Mandatory disclosure of the actual beneficial owner of contract awards;
- Formal introduction of Sustainable Public Procurement (SPP);
- Requirement for a procurement strategy;
- Recognition of physical services as a distinct procurement category;
- Expansion of framework agreements and negotiations;
- Establishment of a Debarment Board;
- Clear provisions on asset disposal.



The formulation of the new PPR, 2025 followed the effectiveness of the Public Procurement (Amendment) Ordinance, 2025, which was gazetted on 4 May 2025. Immediately after these amendments, the Bangladesh Public Procurement Authority (BPPA) initiated the task of drafting the new Rules.

e-GP support  
16575





## Journalists apprised of proposed PPR, 2025



The Bangladesh Public Procurement Authority (BPPA) informed journalists about key aspects in the proposed Public Procurement Rules (PPR), 2025, at a workshop held in the conference room of the Implementation Monitoring and Evaluation Division (IMED), Ministry of Planning, in Dhaka, on 10 September 2025.

More than 50 journalists from national newspapers, television channels, online news portals, and news agencies attended the workshop, which was organized by BPPA and managed by the Bangladesh Center for Communication Programs (BCCP).

The event was part of BPPA's ongoing series of stakeholder consultations on the proposed PPR, 2025, for over the past two months. Secretary of IMED, Mr. Md Kamal Uddin, attended the programme as the chief guest, while BPPA's Chief Executive Officer (CEO) and Secretary, Mr. S. M. Moin Uddin Ahmed, presided over the session.

Mr. Shah Eyamin-Ul Islam, Director of BPPA, presented the important features of the proposed PPR, 2025, to the journalists. He has made presentations at each of the consultation workshops so far organized by BPPA on the subject.

The Secretary of IMED said that the workshop was organized to inform journalists about the ongoing public procurement reform process. The CEO of BPPA explained the background, rationale, and necessity of the proposed PPR, 2025.

## Dissemination workshop on new PPR, 2025 draws record crowd

The capital's Osmani Memorial Auditorium turned into a vibrant hub of energy and engagement as a large number of officers gathered to understand the sweeping reforms introduced in the new Public Procurement Rules (PPR), 2025. The unprecedented turnout reflected the keen interest among officers to understand the new directions in public procurement management.

Mr. S. M. Moin Uddin Ahmed, who steered the entire process of formulating the PPR, 2025 as the Chief Executive Officer of the Bangladesh Public Procurement Authority (BPPA), was present as the key speaker in the workshop Organized by the Ministry of Housing and Public Works.

He elaborated on the key provisions and implications of the new rules during the workshop held on 8 October 2025 at the Osmani Memorial Auditorium in Dhaka.

The new PPR, 2025 came into effect on 28 September 2025, in tandem with the amended Public Procurement Act, 2006, marking a major milestone in the country's procurement reform journey.

The workshop aimed to brief officers under the Ministry of Housing and Public Works on the major changes and innovations introduced in the PPR, 2025. The event recorded the largest-ever participation in a public procurement workshop, with around 400 participants attending in person and another 500 joining online.

Mr. Md. Nazrul Islam, Secretary, Ministry of Housing and Public Works, presided over the workshop. Engineer Md. Reazul Islam, Chairman, Rajdhani Unnayan Karttripakkha (RAJUK), was also present on the occasion.

In the lively Question-Answer session, Mr. S. M. Moin Uddin Ahmed, and Mr. Shah Eyamin-Ul Islam, Director (Deputy Secretary), BPPA and National Procurement Trainer, together with Mr. Nazmul Islam Bhuiyan, Team Leader of the e-GP EOM team, responded to participants' queries and clarified technical aspects of the PPR 2025 on behalf of BPPA.

Mr. Shah Eyamin-Ul Islam, who has been deeply involved in the entire formulation process, shed light on the practical implications of the new rules for procuring entities and tenderers alike.



